
June 01, 2006 Serial Letter: KFM-LET-000166

California Department of Transportation
SFOBB E2T1 Project
333 Burma Road
Oakland, CA 94607

Attention: Pedro Sanchez

Reference: SAS E2/T1 Foundation Project
Caltrans Contract No 04-0120E4
KFM Job No. 364/4347
KFM Submittal #435r2, dated 5/3/06
State Letter # 05.003.01-001286, dated 5/30/06

Subject: Pier E2 Footing and Pier ISD Request for Change Order

Dear Pedro:

In accordance with Standard Specification Section 4-1.03
incorporation of the ISD resolutions into the contract until a Contract Change Order is issued or until
written direction is received. Therefore, KFM requests that the State issue a Contract Change Order to
revise the Pier E2 footing and column contract drawings to incorporate the changes resulting from the

reflect the changes.

`If you have any questions or comments, please contact this office.

Sincerely,
KIEWIT/FCI/MANSON, a JV

<<< ORIGINAL SIGNED >>>

Christopher J. Villa
Deputy Project Director

cc: file
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